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ESTIMATE RUN 05/26/2004

ESTIMATE SUMMARY 08:37:11
CONTID: C13573 ESTIMATE NO: 0017 FINL SPEC YR:1999
PCN: 13573-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 313.0 DAYS TIME ALLOW: 340 WORK DAYS
I-225 & Iliff Ave. Interchange PERCENT TIME: 92.06 ORIG TIME ALLOW: 340 WORK DAYS
PROJECT NO: NH 2254-064
I-225 & Iliff Ave. Interchange
NAME OF ROAD: I1-225
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/26/2004 DATE TIME STARTED 06/03/2002
7353 S. EAGLE STREET DATE LET 04/18/2002 DATE WORK BEGAN 06/03/2002
DATE AWARDED 05/09/2002 DATE TIME STOPPED 10/31/2003
DATE CONTRACT EXECUTED 05/29/2002 DATE ACCEPTED 10/31/2003
ENGLEWOOD CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 06/03/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 9,469,239.50 PARTICIPATING $ 9,469,239.73 S 21,086.04
AWARD PROJECT AMT: $ 8,094,501.12 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 9,469,239.73 21,086.04
FUNDS AVAILABLE: $ -0.23 STOCKPILED MATERIALS 0.00 ~960.00
GROSS EARNINGS 9,469,239.73 20,126.04
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 58,688.19
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 9,469,239.73 78,814.23
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,469,239.73 78,814.23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 78,814.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00001
0010 202-00010
0015 202-00026
0020 202-00035
0025 202-00090
0030 202-00190
0035 202-00200
0040 202-00203
0045 202-00210
0050 202-00220
0055 202-00240

C13573
13573-BID
NH 2254-064
ITEM
DESCRIPTION

REMOVAL OF STRUCTURE

REMOVAL OF TREE

REMOVAL OF SLOPE AND DITCH PAVING

*REMOVAL OF PIPE

REMOVAL OF DELINEATOR

REMOVAL OF CONCRETE MEDIAN COVER MATERIAL

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)
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PCN: 13573-BID ESTIMATE RUN 05/26/2004
PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00250 *REMOVAL OF PAVEMENT MARKING 8,332.000 8,332.000
SF 0.000 0.00
1.55000 8,332.000 12,914.60
0065 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
1,393.17000 1.000 1,393.17
0070 202-00810 REMOVAL OF GROUND SIGN 9.000 9.000
EACH 0.000 0.00
130.25000 9.000 1,172.25
0075 202-00821 REMOVAL OF SIGN PANEL 11.000 11.000
EACH 0.000 0.00
130.25000 11.000 1,432.75
0080 202-00825 *REMOVAL OF FLASHING BEACON 4.000 4.000
EACH 0.000 0.00
206.75000 4.000 827.00
0085 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
2,460.30000 1.000 2,460.30
0090 202-00848 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 2.000
EACH 0.000 0.00
460.02000 2.000 920.04
0095 202-00858 *REMOVAL OF PEDESTAL POLE 4.000 4.000
EACH 0.000 0.00
268.77000 4.000 1,075.08
0100 202-01000 *REMOVAL OF FENCE 2,328.000 2,328.000
LF 0.000 0.00
2.79000 2,328.000 6,495.12
0105 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,639.000 2,639.000
LF 0.000 0.00
2.38000 2,639.000 6,280.82
0110 202-01140 REMOVAL OF GUARDRAIL TYPE 4 220.000 220.000
LF 0.000 0.00

18.94000 220.000 4,166.80
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PCN: 13573-BID ESTIMATE RUN 05/26/2004
PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-04001 PLUG CULVERT 2.000 2.000
EACH 0.000 0.00
724.24000 2.000 1,448.48
0120 202-04005 CLEAN VALVE BOX 0.000 0.000
EACH 0.000 0.00
132.25000 0.000 0.00
0125 202-05150 *SANDBLASTING 2,960.000 2,960.000
SF 0.000 0.00
0.62000 2,960.000 1,835.20
0130 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 135,513.000 135,513.000
cYy 0.000 0.00
4.16000 135,513.000 563,734.08
0133 203-00100 MUCK EXCAV 2,525.000 2,525.000
cy 0.000 0.00
5.75000 2,525.000 14,518.75
0135 203-01555 DOZING (LANDSCAPING) 4.000 4.000
HOUR 0.000 0.00
164.23000 4.000 656.92
0140 203-01597 *POTHOLING 221.000 221.000
HOUR 0.000 0.00
166.56000 221.000 36,809.76
0145 206-00000  STRUCTURE EXCAVATION 2,947.000 2,947.000
cYy 0.000 0.00
3.80000 2,947.000 11,198.60
0150 206-00100 STRUCTURE BACKFILL (CLASS 1) 270.000 270.000
cy 0.000 0.00
7.31000 270.000 1,973.70
0155 206-00520 FILTER MATERIAL (CLASS B) 0.000 0.000
cYy 0.000 0.00
39.35000 0.000 0.00
0160 207-00205 TOPSOIL 3,175.000 3,175.000
cy 0.000 0.00

2.46000 3,175.000 7,810.50
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PCN: 13573-BID ESTIMATE RUN 05/26/2004
PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 207-00305 WETLAND TOPSOIL 230.000 230.000
cy 0.000 0.00
19.98000 230.000 4,595.40
0170 207-00310 STOCKPILE WETLAND TOPSOIL 230.000 230.000
cY 0.000 0.00
3.16000 230.000 726.80
0175 208-00005 EROSION LOG 60.000 60.000
LF 0.000 0.00
5.94000 60.000 356.40
0180 208-00011 EROSION BALES (WEED FREE) 103.000 103.000
EACH 0.000 0.00
11.62000 103.000 1,196.86
0185 208-00020 SILT FENCE 1,139.000 1,139.000
LF 0.000 0.00
1.78000 1,139.000 2,027.42
0190 208-00033 SEDIMENT TRAP 0.000 0.000
EACH 0.000 0.00
257.39000 0.000 0.00
0195 208-00050 STORM DRAIN INLET PROTECTION 17.000 17.000
EACH 0.000 0.00
299.48000 17.000 5,091.16
0200 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000
EACH 0.000 0.00
1,464.83000 3.000 4,394.49
0205 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
2,439.33000 1.000 2,439.33
0210 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
3,805.71000 1.000 3,805.71
0215 210-00810 *RESET GROUND SIGN 23.000 23.000
EACH 0.000 0.00
273.94000 23.000 6,300.62
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PCN: 13573-BID ESTIMATE RUN 05/26/2004
PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 210-00815 *RESET SIGN PANEL 4.000 4.000
EACH 0.000 0.00
320.46000 4.000 1,281.84
0225 210-00820 RESET VARIABLE MESSAGE SIGN 1.000 1.000
EACH 0.000 0.00
6,885.86000 1.000 6,885.86
0230 210-00825 *RESET FLASHING BEACON 0.000 0.000
EACH 0.000 0.00
749.46000 0.000 0.00
0235 210-00831 *RESET TRAFFIC SIGNAL HEAD 5.000 5.000
EACH 0.000 0.00
180.91000 5.000 904.55
0240 210-00840 *RESET TRAFFIC SIGNAL POLE 2.000 2.000
EACH 0.000 0.00
2,977.17000 2.000 5,954.34
0245 210-00855 *RESET TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
2,636.03000 1.000 2,636.03
0250 210-00858 *RESET PEDESTAL POLE 2.000 2.000
EACH 0.000 0.00
894.18000 2.000 1,788.36
0255 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 2.000
EACH 0.000 0.00
1,089.56000 2.000 2,179.12
0260 210-01000 *RESET FENCE 190.000 190.000
LF 0.000 0.00
7.70000 190.000 1,463.00
0265 210-02018 RELAY PIPE (18 INCH) 126.000 126.000
LF 0.000 0.00
48.53000 126.000 6,114.78
0270 210-04015 MODIFY MANHOLE 0.000 0.000
EACH 0.000 0.00

1,593.88000 0.000 0.00
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PCN: 13573-BID ESTIMATE RUN 05/26/2004
PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 210-04050  ADJUST VALVE BOX 0.000 0.000
EACH 0.000 0.00
181.04000 0.000 0.00
0280 212-00006 *SEEDING (NATIVE) 29.700 26.300
ACRE 3.400 2,513.01
739.12000 29.700 21,951.86
0285 212-00028 *SEEDING (WETLANDS) 0.000 0.000
ACRE 0.000 0.00
1,240.47000 0.000 0.00
0290 213-00002 *MULCHING (WEED FREE HAY) 28.800 25.400
ACRE 3.400 738.11
217.09000 28.800 6,252.19
0295 213-00061 *MULCH TACKIFIER 3,810.000 3,810.000
1B 0.000 0.00
1.55000 3,810.000 5,905.50
0300 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 3,970.000 3,970.000
SY 0.000 0.00
1.29000 3,970.000 5,121.30
0305 217-00020 HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
139.56000 0.000 0.00
0310 250-00110 HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
93.02000 0.000 0.00
0315 304-06007 AGGREGATE BASE COURSE (CLASS 6) 6,659.000 6,659.000
cYy 0.000 0.00
21.54000 6,659.000 143,434.86
0320 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 662.140 662.140
TON 0.000 0.00
93.19000 662.140 61,704.83
0325 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 10,072.420 10,072.420
TON 0.000 0.00

38.82000 10,072.420 391,011.34
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PCN: 13573-BID ESTIMATE RUN 05/26/2004
PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 4,198.310 4,198.310
TON 0.000 0.00
45.74000 4,198.310 192,030.70
0335 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 627.000 627.000
GAL 0.000 0.00
1.65000 627.000 1,034.55
0340 412-01200 *CONCRETE PAVEMENT (12 INCH) 10,488.000 10,488.000
sy 0.000 0.00
36.70000 10,488.000 384,909.60
0345 412-01300 *CONCRETE PAVEMENT (13 INCH) 25,309.000 25,309.000
SY 0.000 0.00
37.21000 25,309.000 941,747.89
0350 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000
sy 0.000 0.00
14.22000 0.000 0.00
0355 420-00200 GEOTEXTILE (WEED BARRIER) 2,333.000 2,333.000
SY 0.000 0.00
2.38000 2,333.000 5,552.54
0360 503-00030 *DRILLED CAISSON (30 INCH) 51.000 51.000
LF 0.000 0.00
307.61000 51.000 15,688.11
0365 503-00048 *DRILLED CAISSON (48 INCH) 31.000 31.000
LF 0.000 0.00
157.82000 31.000 4,892.42
0370 506-00218 RIPRAP (18 INCH) 36.000 36.000
cy 0.000 0.00
61.60000 36.000 2,217.60
0375 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.100 11.100
cY 0.000 0.00
252.45000 11.100 2,802.20
0380 601-03030 CONCRETE CLASS D (BOX CULVERT) 63.000 63.000
cy 0.000 0.00

280.00000 63.000 17,640.00
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PCN: 13573-BID ESTIMATE RUN 05/26/2004
PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 601-03050 CONCRETE CLASS D (WALL) 167.000 167.000
cy 0.000 0.00
225.00000 167.000 37,575.00
0390 602-00000 *REINFORCING STEEL 36,550.000 36,550.000
1B 0.000 0.00
0.39000 36,550.000 14,254.50
0395 602-00020 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000
1B 0.000 0.00
0.47000 0.000 0.00
0400 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,348.000 1,348.000
LF 0.000 0.00
50.05000 1,348.000 67,467.40
0405 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 648.000 648.000
LF 0.000 0.00
62.22000 648.000 40,318.56
0410 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,459.000 1,459.000
LF 0.000 0.00
58.26000 1,459.000 85,001.34
0415 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 127.000 127.000
LF 0.000 0.00
105.32000 127.000 13,375.64
0420 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 6.000 6.000
LF 0.000 0.00
96.30000 6.000 577.80
0425 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,161.000 1,161.000
LF 0.000 0.00
105.80000 1,161.000 122,833.80
0430 603-01605 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,600.000 2,600.000
LF 0.000 0.00
186.05000 2,600.000 483,730.00
0435 603-02540 68X43 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 240.000 240.000
LF 0.000 0.00

254.91000 240.000 61,178.40
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PCN: 13573-BID ESTIMATE RUN 05/26/2004
PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 603-07420 *42 INCH REINFORCED CONCRETE PIPE (JACKED) 261.000 261.000
LF 0.000 0.00
260.00000 261.000 67,860.00
0445 603-10300 30 INCH CORRUGATED STEEL PIPE 19.000 19.000
LF 0.000 0.00
87.44000 19.000 1,661.36
0450 603-50018 18 INCH PLASTIC PIPE 38.000 38.000
LF 0.000 0.00
185.29000 38.000 7,041.02
0455 604-00305 INLET TYPE C (5 FOOT) 9.000 9.000
EACH 0.000 0.00
1,353.48000 9.000 12,181.32
0460 604-00505 INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,881.98000 1.000 2,881.98
0465 604-00510 INLET TYPE D (10 FOOT) 3.000 3.000
EACH 0.000 0.00
4,040.01000 3.000 12,120.03
0470 604-00515 INLET TYPE D (15 FOOT) 1.000 1.000
EACH 0.000 0.00
5,349.99000 1.000 5,349.99
0475 604-13010 INLET TYPE 13 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,471.47000 1.000 3,471.47
0480 604-19105 INLET TYPE R L 5 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,050.48000 1.000 3,050.48
0485 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,447.70000 1.000 3,447.70
0490 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 2.000
EACH 0.000 0.00

3,145.82000 2.000 6,291.64
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PCN: 13573-BID ESTIMATE RUN 05/26/2004
PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0495 604-19210 INLET TYPE R L 10 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,132.25000 1.000 4,132.25
0500 604-19215 INLET TYPE R L 10 (15 FOOT) 1.000 1.000
EACH 0.000 0.00
6,242.36000 1.000 6,242.36
0505 604-19310 INLET TYPE R L 15 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
6,288.88000 1.000 6,288.88
0510 604-25000 VANE GRATE INLET SPECIAL 2.000 2.000
EACH 0.000 0.00
6,252.21000 2.000 12,504.42
0515 604-26010 VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 2.000
EACH 0.000 0.00
4,616.83000 2.000 9,233.66
0520 604-30005 MANHOLE SLAB BASE (5 FOOT) 4.000 4.000
EACH 0.000 0.00
2,297.17000 4.000 9,188.68
0525 604-30010 MANHOLE SLAB BASE (10 FOOT) 8.000 8.000
EACH 0.000 0.00
3,214.61000 8.000 25,716.88
0530 604-30015 MANHOLE SLAB BASE (15 FOOT) 0.000 0.000
EACH 0.000 0.00
3,752.18000 0.000 0.00
0535 604-31010 MANHOLE BOX BASE (10 FOOT) 2.000 2.000
EACH 0.000 0.00
9,313.66000 2.000 18,627.32
0540 604-31015 MANHOLE BOX BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
10,554.15000 3.000 31,662.45
0545 604-31020 MANHOLE BOX BASE (20 FOOT) 1.000 1.000
EACH 0.000 0.00

13,030.31000 1.000 13,030.31
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PCN: 13573-BID ESTIMATE RUN 05/26/2004
PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0550 604-39010 MANHOLE SPECIAL (10 FOOT) 1.000 1.000
EACH 0.000 0.00
7,838.12000 1.000 7,838.12
0555 605-83002 GEOCOMPOSITE DRAIN WITH PIPE 120.000 120.000
sy 0.000 0.00
15.27000 120.000 1,832.40
0560 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 700.000 700.000
LF 0.000 0.00
16.02000 700.000 11,214.00
0565 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 615.000 615.000
LF 0.000 0.00
38.25000 615.000 23,523.75
0570 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 130.000 130.000
LF 0.000 0.00
36.18000 130.000 4,703.40
0575 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
418.66000 1.000 418.66
0580 606-01370 *TRANSITION TYPE 3G 8.000 8.000
EACH 0.000 0.00
811.48000 8.000 6,491.84
0585 606-02005 *END ANCHORAGE (FLARED) 9.000 9.000
EACH 0.000 0.00
1,261.16000 9.000 11,350.44
0590 607-11580 *FENCE (TEMPORARY) 917.000 917.000
LF 0.000 0.00
2.64000 917.000 2,420.88
0595 607-52905 *END POST (CHAIN LINK) 5.000 5.000
EACH 0.000 0.00
87.20000 5.000 436.00
0600 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 9.000 9.000
EACH 0.000 0.00

142.66000 9.000 1,283.94
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PCN: 13573-BID ESTIMATE RUN 05/26/2004
PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0605 607-53172 *FENCE CHAIN LINK (72 INCH) 2,152.000 2,152.000
LF 0.000 0.00
8.06000 2,152.000 17,345.12
0610 608-00006 *CONCRETE SIDEWALK (6 INCH) 2,367.000 2,367.000
SY 0.000 0.00
28.33000 2,367.000 67,057.11
0615 608-00010 *CONCRETE CURB RAMP 177.000 177.000
sy 0.000 0.00
43.16000 177.000 7,639.32
0620 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,521.000 1,521.000
LF 0.000 0.00
10.86000 1,521.000 16,518.06
0625 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,025.000 3,025.000
LF 0.000 0.00
12.82000 3,025.000 38,780.50
0630 609-24008 *GUTTER TYPE 2 (8 FOOT) 34.000 34.000
LF 0.000 0.00
41.49000 34.000 1,410.66
0635 609-71000 *CURB (SPECIAL) 641.000 641.000
LF 0.000 0.00
16.70000 641.000 10,704.70
0640 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 5,390.000 5,390.000
SF 0.000 0.00
5.58000 5,390.000 30,076.20
0645 610-00055 MEDIAN COVER MATERIAL (STONE) 20,993.000 20,993.000
SF 0.000 0.00
2.63000 20,993.000 55,211.59
0650 612-00001 *DELINEATOR (TYPE I) 88.000 88.000
EACH 0.000 0.00
16.54000 88.000 1,455.52
0655 612-00002 *DELINEATOR (TYPE IT) 26.000 26.000
EACH 0.000 0.00

17.57000 26.000 456.82
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0660 612-00003 *DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
18.61000 0.000 0.00
0665 612-00021 DELINEATOR (TYPE I) (BARRIER) 44.000 44.000
EACH 0.000 0.00
20.68000 44.000 909.92
0670 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 709.000 709.000
LF 0.000 0.00
20.67000 709.000 14,655.03
0675 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 190.000 190.000
LF 0.000 0.00
20.67000 190.000 3,927.30
0680 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 20,605.000 20,605.000
LF 0.000 0.00
7.75000 20,605.000 159,688.75
0680 MATERIAL ALLOWANCE 2" E CONDUIT 0.000
LF 0.000 0.00
0.98800 0.000 0.00
0685 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 440.000 440.000
LF 0.000 0.00
11.37000 440.000 5,002.80
0690 613-07000 *PULL BOX (SPECIAL) 17.000 17.000
EACH 0.000 0.00
465.18000 17.000 7,908.06
0695 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
35,663.95000 1.000 35,663.95
0700 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 12.000 12.000
EACH 0.000 0.00
1,809.04000 12.000 21,708.48
0700 MATERIAL ALLOWANCE LIGHT STANDARD 40' 0.000
EACH 0.000 0.00

1,750.00000 0.000 0.00
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0705 613-32500 *LIGHT STANDARD STEEL (50 FOOT) 17.000 17.000
EACH 0.000 0.00
1,948.60000 17.000 33,126.20
0705 MATERIAL ALLOWANCE LIGHT STANDARD 50' 0.000
EACH 0.000 0.00
1,885.00000 0.000 0.00
0710 613-40010 *LIGHT STANDARD FOUNDATION 29.000 29.000
EACH 0.000 0.00
646.09000 29.000 18,736.61
0715 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 2.000 2.000
EACH 0.000 0.00
2,501.65000 2.000 5,003.30
0715 MATERIAL ALLOWANCE LUMINAIRES 150W 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0720 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 32.000 32.000
EACH 0.000 0.00
656.42000 32.000 21,005.44
0720 MATERIAL ALLOWANCE LUMINS 400W 0.000
EACH 0.000 0.00
635.00000 0.000 0.00
0725 614-00011 *SIGN PANEL (CLASS I) 188.000 188.000
SF 0.000 0.00
23.78000 188.000 4,470.64
0730 614-00012 *SIGN PANEL (CLASS II) 136.000 136.000
SF 0.000 0.00
23.78000 136.000 3,234.08
0735 614-00013 *SIGN PANEL (CLASS III) 65.000 65.000
SF 0.000 0.00
23.78000 65.000 1,545.70
0740 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 203.000 203.000
LF 0.000 0.00

22.74000 203.000 4,616.22
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0745 614-00615 *STEEL SIGN POST (W 6X15) 27.000 27.000
LF 0.000 0.00
31.01000 27.000 837.27
0750 614-01552 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 155.000 155.000
LF 0.000 0.00
24.81000 155.000 3,845.55
0755 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 2.000
EACH 0.000 0.00
744.29000 2.000 1,488.58
0760 614-70117 *PEDESTRIAN SIGNAL FACE (16) 4.000 4.000
EACH 0.000 0.00
631.62000 4.000 2,526.48
0760 MATERIAL ALLOWANCE PED SIG FACE 16 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0765 614-70216 *TRAFFIC SIGNAL FACE (8-8) 6.000 6.000
EACH 0.000 0.00
465.18000 6.000 2,791.08
0765 MATERIAL ALLOWANCE SIG FACE 8-8 0.000
EACH 0.000 0.00
235.00000 0.000 0.00
0770 614-70328 *TRAFFIC SIGNAL FACE (12-8-8) 6.000 6.000
EACH 0.000 0.00
620.24000 6.000 3,721.44
0770 MATERIAL ALLOWANCE SIG FACE 12-8-8 0.000
EACH 0.000 0.00
345.00000 0.000 0.00
0775 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 12.000
EACH 0.000 0.00
682.27000 12.000 8,187.24
0775 MATERIAL ALLOWANCE SIG FACE 12-12-12 0.000
EACH 0.000 0.00

395.00000 0.000 0.00
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0780 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
12,461.71000 1.000 12,461.71
0780 MATERIAL ALLOWANCE SIG CAB 0.000
EACH 0.000 0.00
8,900.00000 0.000 0.00
0785 614-72860 *PEDESTRIAN PUSH BUTTON 4.000 4.000
EACH 0.000 0.00
149.89000 4.000 599.56
0790 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 4,042.000 4,042.000
LF 0.000 0.00
6.20000 4,042.000 25,060.40
0790 MATERIAL ALLOWANCE PREFAB LOOP 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0795 614-72875 *LOOP DETECTOR WIRE 862.000 862.000
LF 0.000 0.00
3.10000 862.000 2,672.20
0800 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 9.000 9.000
EACH 0.000 0.00
1,080.26000 9.000 9,722.34
0800 MATERIAL ALLOWANCE DET AMP LOOP 0.000
EACH 0.000 0.00
845.00000 0.000 0.00
0805 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
19,641.02000 1.000 19,641.02
0805 MATERIAL ALLOWANCE INTERSECTION CAMERA 0.000
EACH 0.000 0.00
14,550.00000 0.000 0.00
0810 614-80000 *FLASHING BEACON 6.000 6.000
EACH 0.000 0.00

1,767.69000 6.000 10,606.14
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0815 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 3.000
EACH 0.000 0.00
6,569.40000 3.000 19,708.20
0815 MATERIAL ALLOWANCE TS POLE 1 MAST ARM 0.000
EACH 0.000 0.00
4,150.00000 0.000 0.00
0820 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000
EACH 0.000 0.00
1,705.67000 1.000 1,705.67
0820 MATERIAL ALLOWANCE PED POLE STEEL 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0825 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 6.000 6.000
EACH 0.000 0.00
1,550.61000 6.000 9,303.66
0825 MATERIAL ALLOWANCE PED POLE ALUM 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0830 614-86105 *TELEMETRY (FIELD) 3.000 3.000
EACH 0.000 0.00
568.56000 3.000 1,705.68
0830 MATERIAL ALLOWANCE TELE 3.000
EACH -3.000 -960.00
320.00000 0.000 0.00
0835 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 1.000 1.000
(FULL-ACTUATED)
EACH 0.000 0.00
3,618.08000 1.000 3,618.08
0835 MATERIAL ALLOWANCE CONT SS FA 8 0.000
EACH 0.000 0.00
2,995.00000 0.000 0.00
0840 614-86245 *CONTROLLER (TYPE 170E) 3.000 3.000
EACH 0.000 0.00

9,096.89000 3.000 27,290.67
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0840 MATERIAL ALLOWANCE CONT 170E 0.000
EACH 0.000 0.00
5,560.00000 0.000 0.00
0845 614-87020 *OPTICAL TRANSCEIVER 4.000 4.000
EACH 0.000 0.00
4,476.09000 4.000 17,904.36
0845 MATERIAL ALLOWANCE OP. TRANS 0.000
EACH 0.000 0.00
2,245.00000 0.000 0.00
0850 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 2,223.000 1,283.000
LF 940.000 3,252.40
3.46000 2,223.000 7,691.58
0855 621-00450 *DETOUR PAVEMENT 2,462.000 2,462.000
sy 0.000 0.00
9.46000 2,462.000 23,290.52
0860 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
64,805.03000 1.000 64,805.03
0865 626-00000 *MOBILIZATION 0.400 0.400
LS 0.000 0.00
609,770.58000 0.400 243,908.23
0870 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
7,675.32000 1.000 7,675.32
0875 627-00002 *THERMOPLASTIC PAVEMENT MARKING 1,324.000 1,324.000
SF 0.000 0.00
3.10000 1,324.000 4,104.40
0880 627-00005 *EPOXY PAVEMENT MARKING 135.000 135.000
GAL 0.000 0.00
103.37000 135.000 13,954.95
0885 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 614.000 614.000
GAL 0.000 0.00

36.18000 614.000 22,214.52
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0890 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 583.000 583.000
SF 0.000 0.00
9.30000 583.000 5,421.90
0895 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 93.000 93.000
(WORD-SYMBOL)
SF 0.000 0.00
15.51000 93.000 1,442.43
0900 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,372.000 1,372.000
(XWALK-STOPLINE
SF 0.000 0.00
9.30000 1,372.000 12,759.60
0905 629-01001 *SURVEY MONUMENT (TYPE 1) 8.000 8.000
EACH 0.000 0.00
215.36000 8.000 1,722.88
0910 629-01005 *SURVEY MONUMENT (TYPE 5) 0.000 0.000
EACH 0.000 0.00
215.36000 0.000 0.00
0915 629-01011 *SURVEY MONUMENT (TYPE 1A) 0.000 0.000
EACH 0.000 0.00
215.36000 0.000 0.00
0920 630-00000 FLAGGING 5,943.000 5,943.000
HOUR 0.000 0.00
24.81000 5,943.000 147,445.83
0925 630-00003 UNIFORMED TRAFFIC CONTROL 743.000 743.000
HOUR 0.000 0.00
36.18000 743.000 26,881.74
0930 630-00004 TRAFFIC CONTROL VEHICLE 2.000 2.000
EACH 0.000 0.00
3,618.09000 2.000 7,236.18
0935 630-00007 TRAFFIC CONTROL INSPECTION 126.000 126.000
DAY 0.000 0.00
36.18000 126.000 4,558.68
0940 630-00012 TRAFFIC CONTROL MANAGEMENT 290.000 290.000
DAY 0.000 0.00
140.00000 290.000 40,600.00
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0945 630-80001 FLASHING BEACON (PORTABLE) 4.000 4.000
EACH 0.000 0.00
465.18000 4.000 1,860.72
0950 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 9.000
EACH 0.000 0.00
87.87000 9.000 790.83
0955 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000 39.000
EACH 0.000 0.00
36.18000 39.000 1,411.02
0960 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 55.000
EACH 0.000 0.00
62.02000 55.000 3,411.10
0965 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000 7.000
EACH 0.000 0.00
62.02000 7.000 434.14
0970 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 206.000 206.000
SF 0.000 0.00
10.85000 206.000 2,235.10
0975 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
7,856.41000 2.000 15,712.82
0980 630-80360 DRUM CHANNELIZING DEVICE 217.000 217.000
EACH 0.000 0.00
15.51000 217.000 3,365.67
0985 630-80370 CONCRETE BARRIER (TEMPORARY) 7,660.000 7,660.000
LF 0.000 0.00
17.52000 7,660.000 134,203.20
0990 630-80380 TRAFFIC CONE 300.000 300.000
EACH 0.000 0.00
5.17000 300.000 1,551.00
0995 630-80520 *MOBILE PAVEMENT MARKING ZONE 3.000 3.000
DAY 0.000 0.00

516.87000 3.000 1,550.61
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1000 630-85010 IMPACT ATTENUATOR (TEMPORARY) 7.000 7.000
EACH 0.000 0.00
5,272.06000 7.000 36,904.42
1005 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
1010 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -2,058.570 -2,058.570
F A 0.000 0.00
1.00000 -2,058.570 -2,058.57
1020 700-70013 F/A CONCRETE INCENTIVE PAYMENT 42,585.460 42,585.460
FA 0.000 0.00
1.00000 42,585.460 42,585.46
1025 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1030 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
1040 700-70035 F/A ROADWAY SMOOTHNESS 984.760 984.760
FA 0.000 0.00
1.00000 984.760 984.76
1045 700-70035 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
1050 700-70060 F/A ADJUST UTILITIES 54,284.120 49,851.420
FA 4,432.700 4,432.70

1.00000 54,284.120 54,284.12
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1055 700-70070 F/A OBTAIN FIBER OPTIC SERVICE FROM ICG 2,867.590 0.000
FA 2,867.590 2,867.59
1.00000 2,867.590 2,867.59
1060 700-70130 F/A REPAIR LANDSCAPING 3,182.390 0.000
FA 3,182.390 3,182.39
1.00000 3,182.390 3,182.39
1065 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1350 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1355 304-09000 ABC (SPEC) 2,863.000 2,863.000
cy 0.000 0.00
24.45000 2,863.000 70,000.35
1365 630-80358 FLASH ARROW PANEL (C TY) 3.000 3.000
EACH 0.000 0.00
4,900.00000 3.000 14,700.00
1370 202-00155 REM WALL REMOVAL OF TYPE 7 BARRIER 637.000 637.000
LF 0.000 0.00
24.00000 637.000 15,288.00
1380 412-01252 CONC PVMT (12-1/2 IN) (FAST TRACK) ADDITIONAL FOR 12" 2,632.000 2,632.000
AND 13" CONCRETE PAVEMENT
sy 0.000 0.00
14.00000 2,632.000 36,848.00
1385 900-00006 ADDED ITEM (DOLLAR)/ DEWATERING TANK 3,745.500 3,745.500
DOL 0.000 0.00
1.00000 3,745.500 3,745.50
1390 630-86800 TRAFFIC SIGNAL (TEMP) 1.000 1.000
LS 0.000 0.00
22,839.38000 1.000 22,839.38
1395 900-00019  ADDED ITEM (MONTH)/ DSL LINE 13.000 13.000
MON 0.000 0.00
148.75000 13.000 1,933.75
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1400 607-15100 *FENCE (SOUND BARRIER) 0.000 0.000
SF 0.000 0.00
24.60000 0.000 0.00
1402 607-15100 FENCE (SOUND) MASONRY SOUND WALL 40,460.000 40,460.000
SF 0.000 0.00
25.01000 40,460.000 1,011,904.60
1405 900-00014 ADDED ITEM (LUMP SUM)/ WIRELESS TRANSCEIVER 1.000 1.000
LS 0.000 0.00
4,673.90000 1.000 4,673.90
1410 900-00010 ADDED ITEM (HOUR)/ ADDITIONAL SURVEYING 44.000 44.000
HOUR 0.000 0.00
100.00000 44.000 4,400.00
1415 900-00005 ADDED ITEM (DAY)/ -2.000 -2.000
DAY 0.000 0.00
500.00000 -2.000 -1,000.00
1420 606-00705 GDRAIL TY 7 (SPEC) 360.000 360.000
LF 0.000 0.00
25.82000 360.000 9,295.20
1425 607-60120 20 FT GATE 2.000 2.000
EACH 0.000 0.00
852.51000 2.000 1,705.02
1430 213-00011 MULCHING (HYDRAULIC) 0.900 0.900
ACRE 0.000 0.00
2,250.00000 0.900 2,025.00
1435 210-04020 MODIFY INLET TY D 3.000 3.000
EACH 0.000 0.00
385.00000 3.000 1,155.00
1440 614-86710 TRAFFIC SIG EQUIP RAMP F / ILIFF 1.000 1.000
LS 0.000 0.00
2,907.24000 1.000 2,907.24
1445 614-10130 ILLUMINATED SIGN FURNISH ONLY 1.000 1.000
EACH 0.000 0.00

1,477.75000 1.000 1,477.75
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1450 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 0.000
LS 1.000 3,000.00
3,000.00000 1.000 3,000.00

CAT 0200 CURRENT AMT § 7,276,957.56 $ 19,026.20 % 7,276,957.56
CAT NO0201 RETAINING WALLS

1070 206-00000 STRUCTURE EXCAVATION 350.000 350.000
cy 0.000 0.00
3.80000 350.000 1,330.00
1075 206-00100 STRUCTURE BACKFILL (CLASS 1) 950.000 950.000
cy 0.000 0.00
7.31000 950.000 6,944.50
1080 206-00520 FILTER MATERIAL (CLASS B) 165.000 165.000
cYy 0.000 0.00
39.35000 165.000 6,492.75
1085 515-00400 *CONCRETE SEALER 146.000 146.000
SY 0.000 0.00
4.35000 146.000 635.10
1090 601-03050 CONCRETE CLASS D (WALL) 295.000 295.000
cYy 0.000 0.00
225.00000 295.000 66,375.00
1095 601-40301 *STRUCTURAL CONCRETE COATING 900.000 900.000
SF 0.000 0.00
0.47000 900.000 423.00
1100 602-00000 *REINFORCING STEEL 25,750.000 25,750.000
1B 0.000 0.00
0.39000 25,750.000 10,042.50
1105 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,000.000 3,000.000
LB 0.000 0.00
0.47000 3,000.000 1,410.00
1110 605-83002 GEOCOMPOSITE DRAIN WITH PIPE 225.000 225.000
sY 0.000 0.00

15.27000 225.000 3,435.75
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PCN: 13573-BID ESTIMATE RUN 05/26/2004
PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 RETAINING WALLS
1115 606-10700 *BRIDGE RAIL TYPE 7 414.000 414.000
LF 0.000 0.00
38.20000 414.000 15,814.80
1360 506-00010 RIPRAP (SPECIAL) 217.000 217.000
cy 0.000 0.00
31.65000 217.000 6,868.05
CAT 0201 CURRENT AMT $ 119,771.45 $ 0.00$ 119,771.45
CAT NO0300 STR. F-17-HV
1120 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
23,296.32000 1.000 23,296.32
1125 206-00000 STRUCTURE EXCAVATION 1,141.000 1,069.000
cy 72.000 273.60
3.80000 1,141.000 4,335.80
1130 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,083.000 1,083.000
cy 0.000 0.00
7.31000 1,083.000 7,916.73
1135 206-00200 STRUCTURE BACKFILL (CLASS 2) 162.000 98.000
cYy 64.000 826.24
12.91000 162.000 2,091.42
1140 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,083.000 1,083.000
cy 0.000 0.00
10.10000 1,083.000 10,938.30
1145 206-01781 SHORING (AREA 1) 1.000 1.000
L s 0.000 0.00
11,887.99000 1.000 11,887.99
1150 503-00024 *DRILLED CAISSON (24 INCH) 853.000 853.000
LF 0.000 0.00
39.38000 853.000 33,591.14
1155 503-00060 *DRILLED CAISSON (60 INCH) 70.000 70.000
LF 0.000 0.00
202.47000 70.000 14,172.90
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PCN: 13573-BID ESTIMATE RUN 05/26/2004
PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. F-17-HV

1160 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 152.000 152.000
cYy 0.000 0.00
252.45000 152.000 38,372.40
1165 515-00400 *CONCRETE SEALER 2,137.000 2,137.000
SY 0.000 0.00
4.35000 2,137.000 9,295.95
1170 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 144.000 144.000
LF 0.000 0.00
92.46000 144.000 13,314.24
1175 601-03040 CONCRETE CLASS D (BRIDGE) 827.000 827.000
cy 0.000 0.00
288.00000 827.000 238,176.00
1175 MATERIAL ALLOWANCE PRECAST PANELS 0.000
cYy 0.000 0.00
288.00000 0.000 0.00
1175 MATERIAL ALLOWANCE PRECAST PANELS 0.000
cy 0.000 0.00
288.00000 0.000 0.00
1180 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,965.000 1,965.000
SY 0.000 0.00
5.30000 1,965.000 10,414.50
1185 601-40301 *STRUCTURAL CONCRETE COATING 2,164.000 2,164.000
SF 0.000 0.00
0.47000 2,164.000 1,017.08
1190 602-00000 *REINFORCING STEEL 38,400.000 38,400.000
1B 0.000 0.00
0.39000 38,400.000 14,976.00
1195 602-00020 *REINFORCING STEEL (EPOXY COATED) 239,922.000 239,922.000
LB 0.000 0.00
0.47000 239,922.000 112,763.34
1200 606-10700 *BRIDGE RAIL TYPE 7 527.000 527.000
LF 0.000 0.00

38.20000 527.000 20,131.40



CONTID: C13573 COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 13573-BID ESTIMATE RUN 05/26/2004
PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. F-17-HV

1205 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 527.000 527.000
LF 0.000 0.00
17.11000 527.000 9,016.97
1210 613-00075 *3/4 INCH ELECTRICAL CONDUIT 65.000 65.000
LF 0.000 0.00
8.27000 65.000 537.55
1215 613-00200 *2 INCH ELECTRICAL CONDUIT 1,148.000 1,148.000
LF 0.000 0.00
6.20000 1,148.000 7,117.60
1220 618-10000 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 1,014.000 1,014.000
LF 0.000 0.00
224.70000 1,014.000 227,845.80
1220 MATERIAL ALLOWANCE HV GIRDERS 0.000
LF 0.000 0.00
160.68500 0.000 0.00
1225 626-00000 MOBILIZATION 0.300 0.300
LS 0.000 0.00
609,770.58000 0.300 182,931.17
CAT 0300 CURRENT AMT $ 994,140.60 $ 1,099.84 % 994,140.60

CAT NO0301 STR. F-17-HZ

1230 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
23,296.32000 1.000 23,296.32
1235 206-00000 STRUCTURE EXCAVATION 1,069.000 1,069.000
cYy 0.000 0.00
3.80000 1,069.000 4,062.20
1240 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,083.000 1,083.000
cy 0.000 0.00
7.31000 1,083.000 7,916.73
1245 206-00200 STRUCTURE BACKFILL (CLASS 2) 98.000 98.000
cYy 0.000 0.00

12.91000 98.000 1,265.18
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PCN: 13573-BID ESTIMATE RUN 05/26/2004
PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. F-17-HZ
1250 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,083.000 1,083.000
cy 0.000 0.00
10.10000 1,083.000 10,938.30
1255 503-00024 *DRILLED CAISSON (24 INCH) 867.000 867.000
LF 0.000 0.00
39.38000 867.000 34,142.46
1260 503-00060 *DRILLED CAISSON (60 INCH) 88.000 88.000
LF 0.000 0.00
202.47000 88.000 17,817.36
1265 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 152.000 152.000
cY 0.000 0.00
252.45000 152.000 38,372.40
1270 515-00400 *CONCRETE SEALER 2,137.000 2,137.000
sy 0.000 0.00
4.35000 2,137.000 9,295.95
1275 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 144.000 144.000
LF 0.000 0.00
92.46000 144.000 13,314.24
1280 601-03040 CONCRETE CLASS D (BRIDGE) 856.000 856.000
cy 0.000 0.00
288.00000 856.000 246,528.00
1285 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,965.000 1,965.000
Sy 0.000 0.00
5.30000 1,965.000 10,414.50
1290 601-40301 *STRUCTURAL CONCRETE COATING 2,164.000 2,164.000
SF 0.000 0.00
0.47000 2,164.000 1,017.08
1295 602-00000 *REINFORCING STEEL 38,400.000 38,400.000
1B 0.000 0.00
0.39000 38,400.000 14,976.00
1300 602-00020 *REINFORCING STEEL (EPOXY COATED) 239,938.000 239,938.000
1B 0.000 0.00
0.47000 239,938.000 112,770.86
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PCN: 13573-BID ESTIMATE RUN 05/26/2004
PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. F-17-HZ
1305 606-10700 *BRIDGE RAIL TYPE 7 527.000 527.000
LF 0.000 0.00
38.20000 527.000 20,131.40
1310 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 527.000 527.000
LF 0.000 0.00
17.11000 527.000 9,016.97
1315 613-00075 *3/4 INCH ELECTRICAL CONDUIT 60.000 60.000
LF 0.000 0.00
8.27000 60.000 496.20
1320 613-00200 *2 INCH ELECTRICAL CONDUIT 840.000 840.000
LF 0.000 0.00
6.20000 840.000 5,208.00
1325 618-10000 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 1,014.000 1,014.000
LF 0.000 0.00
224.70000 1,014.000 227,845.80
1330 626-00000 *MOBILIZATION 0.300 0.300
LS 0.000 0.00
609,770.58000 0.300 182,931.17
CAT 0301 CURRENT AMT $ 991,757.12 $ 0.00$ 991,757.12
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1335 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
54,832.12000 1.000 54,832.12
1340 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
23,143.98000 1.000 23,143.98
1345 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,276.67000 1.000 1,276.67
1375 900-00019  ADDED ITEM (MONTH)/ NEXTEL PHONES 92.000 92.000
MON 0.000 0.00
80.00000 92.000 7,360.00
CAT 0400 CURRENT AMT $ 86,612.77 $ 0.00$ 86,612.77
PROJECT TOTAL CURRENT AMT $ 9,469,239.50 $ 20,126.04 $ 9,469,239.50



